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EXECUTIVE SUMMARY--APRIL, 1993 PROJECT STATU8S8 REPORT cont’d

III. TECHNICAL ITEMSB: Gamma and alpha radiation surveys
were conducted by TMA/Eberline. No anomalous readings were

~found. The Environmental Monitoring and Regulatory

CONFIDENTIAL

Compliance report for the Quarter ending April, 1993 is
being prepared for submittal to BIA.

IV. OTHER ITEMS: A "draft" proposal was submitted to Renee
Torres (POL-Grants Coordinator) to request Department of
Education Funding to train additional POL members in
environmental and other scientific disciplines during the
Post-Reclamation Program. Final submittal is pending.
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2.1 ABSTRACT

April, 1993 marked the fortieth month of full-scale earthmoving activity. Shale
cover work around the old crusher location was completed along with topsoil cover
being placed in the same vicinity. Backfilling of the Jackpile Pit continued with
trucks and dozers performed sloping work and supported the topsoil effort. Erosion
protection material installation was suspended while LCC worked on the Paraje
Ditch construction.
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2.2 PROGRESS MAPS

14

The attached progress maps indicate the percentages of completion where work
is being performed.
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2.3 Construction Photos

gt ol ol
by

. i - vy

LUTEN

S e

FIGURE 2: Soil placement on JP-WO-05 (looking southeast ).
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2.3 Construction Photos cont'd

I FIGURE 3: Topsoail placment on JP-WS-08/WO-12 near Jackpile Staging Area.

FIGURE 4: Vegetation cover germinating around P-10 area (looking east).
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2.3 Construction Photos cont'd
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2.4 MILESTONES

® Soil cover on JP-WO-05 was completed;

® Shale cover around the old Crusher Area
was completed;

® TMA/Eberline performed gamma surveys and
alpha radiation surveys on selected
pieces of heavy equipment;

® Eleven new Work Package closeouts were
completed and submitted to BIA for
documentation/approval;

® The erosion protection material along the
Rio Moquino is over 50% complete;
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS

1) Continue gathering Project records for
storage at Site Office;

2) Microfilm of Project records;

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS
1) Study on Project water data;

2) Document latest work package closeouts;

3.3 SUBCONTRACT ACTION ITEMS
1) Schedule semi-annual water sampling;
2) Complete semi-annual volume computations;

3) Take semi-annual aerial color site photo;

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS

1) Revise schedule (if necessary)
2) Request Work Package Closeouts/Inspections

3) Complete bid package on reseeding work;

CONFIDENTIAL POL-EPA01-0010670
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name May, 1993 Four Week Lookahead

Responsible ! LCC, Inc.
As-of Date : 21-Apr-93 9:00am Schedule File : C:\TL3\APR93LKK

93
Apr May Jun
Task Name Resources Status 26 3 10 17 24 1 7
282J01-dewater JKPL c - ]
2R1501/02 reveg
2E2J31~-JPWO04 1
2E2J30-JPWOO03
2E6NO1A-erosion ]
2E3J08A-WO73 fill - I
2E3J07-so0il I
2E3J16-s0il D15 B
) 2E32J08-s0il D7 I
B Dcotail Task Summary Task A Milestone
Bl (Started) (Started) »»» Conflict
ENE___ (Slack) (Slack) ..l peosource delay
—————————————————— day per character ------—-——---—smme—me e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Trucks will continue hauling backfill from waste dumps within the Jackpile Pit
and will continue with this effort thru Summer, 1993. Scrapers will progress with
shale covers in various SE Jackpile locations. Dozers will assist with cover
placement and also continue dump sloping on JP-WO-03. Work on the erosion
protection installation west of the Rio Moquino will be postponed while LCC, Inc.
performs construction activity on the Paraje Ditch. Dewatering the Jackpile Pit
(north end) will continue for dust control.
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5.1 TRACKING SUMMARY

Billings are current through April 17, 1993.
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JACKPILE

PY03
PY92 PROJECT TO DATE TRACKING
PY80 8PY91
INTERIM
MOBILIZATION APRIL, 1993
% OF |REPORTED] ESTIMATED
TOTAL COST PTD PTD AGTUAL | PTDAGTUAL || REMAINING |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |} AGTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION |
MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL | $692,788.00 $405,014 24 $0.00 |  $405014.24 $262,534.26 5804 71% $122,539.49
1P2 POL OTHER PROGRAMS CATOTAL | $1.042,773.76 || $1,042,857.76 $0.00 | $1,042857.76 ($84.00) 1009 1009 ($84.00)
1P POL MANAGEMENT TASK TOTAL | $1.735,571.76 || $1,447,872,00 $0.00 | $1,447,872 00 $262,450,26 839 809%) $122,455.49
1C1| CONSTRUCTION MANAGEMENT CATOTAL | $1,176,957.10 $852 74507 $0.00 |  $862,745.07 $324,212.03 729%) 79%) $94,504.51
1C2 INTERIM CMC CATOTAL | $200,018.90 $205,116.43 $0.00 | $2057116.43 $0.00 103 103%] $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 |  $409,000.00 || $2,591.000.00 1504) 149  ($109,000.00)
ic CONSTRUCTION MANAGEMENT TASK TOTAL | $4,176,976.00 || $1.465,861 50 $0.00 | $1,466,861,50 ||  $2,715,212.03 3594 3504 {§14,495.49)
1 MANAGEMENT TOTAL | $5,912,547.76 || $2,914,733.50 $0.00 | $2,914.73350 || $2,077.662.29 4904) 5094 $107,860.00
CONST GA SUMRY
201 LCC COSTSCATOTAL ]  $810,300.00 $778,983.34 $0.00 | $778,983.34 $32,017.06 969 100%] $0.00
212 LCC START-UP COSTS CATOTAL | $840,100.00 $725.974.20 $0.00 | $725,874.20 $84,425 80 8694 8894 $17,649.56
2L LCC ADMINISTRATION TASK TOTAL | $1,650,400.00 || $1,504,857.54 $0.00 | $1.504.957.54 $116,442.86 8194 100%) $17,649.56
2M1 MOBILIZATION CATOTAL | $444,617.00 $440,076 57 $50.52 | $440,026.05 $0 00 999 9994 $0.00
2M2 LAND SURVEY CATOTAL | $783.,408.00 $416,726.35 $9,025.05 | $407.700.30 $380,475.36 539 69%) $194,607.48
2M3 LCC TRAINING CATOTAL | $451,328.00 $323 645.43 $3,635.60 | $320,009.83 ($17.613.20) 72% 63 (§17,613.20)
M MOBILIZATION TASK TOTAL | $1,679,353.00 || $1,180,447 35 $12,711.17 | $1,167,736.18 $362,862.16 70%) 78%) $176,994.28
2E1 BACKFILLING CA TOTAL | $15,288,807 36 $9,810,313 27 $1,800,227 43 $7,810,085 84 $5,525,382.09 649 82%) $2,5663,051.20
2E2 DUMP SLOPING CA TOTAL | $9,719,641.92 || $4,748.858 31 | $874.72300 | $3,874,135.31 || $4.970.783 61 4994) 5204 $2.338,882.27
2E3 COVER PLACEMENT CA TOTAL | $13.419,934.12 || $6.174.090.73 | $1,196,802 09 | $4.977,198.64 || $7,245,843.39 469 43%|  $1.810,550.78
2E4 CONTAMINATED SOILCATOTAL |  $534,642.82 $440,104 37 $79,73359 | $360,370 78 $94,538.45 82 77% $66,945 57
2E5 HIGHWALL CATOTAL | $293.745.00 $59,327.23 $190.14 $59,137 09 $234.417.77 20%4) 664 $204,616.91 |
2E6 EROSION CONTROL CATOTAL | $219,919.00 $101,306 51 $578.58 |  $100.727.93 $118,612 49 46%) 5094 $18,463.14
2E EARTHWORK TASK TOTAL | $39,256,771.22 || $21,334,00042 | $4.052,344.83 | $17,281,655.59 || $18,189,577.80 54%) 54%  $7.002,509.87
251 UG ENTRIES ABANDON CA TOTAL $86.882.00 $21,268.18 $449.84 $20.818 34 $65,613.82 24% 5194 $45,748.41
252 PIT WATER CATOTAL | $622,994.00 $427,253.67 $08,258 22 | $328,995.45 $195,740.33 699 844 $233,521.47
253 SS DEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507 65 | $156,077.51 $13,243 84 9204) 8194 ($15,734.60)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0 00 $0.00 o) 0% $0.00
255 PERMANENT STRUCTURES CATOTAL |  $193,181.00 $188,881.98 $3,40375 | $185478.23 $4,299.02 9894 730 (361,628 37)
25 STRUCTURES TASK TOTAL |_ $1,078.886.00 $709,983.69 | $108,619.46 |  $691.369.53 $278,897.01 74%) 789 $201,906 .91
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $443,322.95 $1,067.32 | $44225563 || $1,656,938 05 2194 24% $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0 00 $0.00 $0.00 $0 00 $0.00 0%A] 0% $0.00
-[2R REVEGETATION TASK TOTAL | $2,100,261.00 $443,322 .95 $1,067.32 $442 255.63 $1,656,038.06 21%) 0% $241,864.04
2T & 2GS TERRACING/SPECIAL CASES | $1,929,080.20 $615,838.40 | $120,050.36 |  $495788.04 || $1,087,234 27 29%) $207,664.36

CONFIDENTIAL
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DETAIL FOR PTD
APRIL, 1993
ISR | AP B T aE T ] % OF |REPORTED] - ESTIMATED
B = : SRR TOTALCOST || PO |- ACTUAL .| "ACTUAL . || REMAINING [ESTIMATE|. % :. | VARIANCE -
WBSIDNO. - . |WORKPACKAGEDESCRIPTION® . ..”| -ESTIMATE . {| ACTUAL COST | EQUIPCREDIT | CASH FLOW |{{COSTESTIMATE| SPENT |COMPLETE] AT COMPLETION
2 CONSTRUCTION TOTAL | $4 51.42 204,793.1 $. 762.51 $2 952.15 5494 5494 $7 6589.0
" JACKPILE PROJEGT SUMMARY =
1 MANAGEMENT TOTAL | $5,912,647.76 $2,814,733.50 N/A | $2,814,733.50 $2,977.862.29 4904 5094 $107,960.00
2 CONSTRUCTION TOTAL | $47,6894,751.42 || $25,878,555.65 $4,204,783.14 | $21,583,762.51 $21,681,852.15 5404 5454 $7.848,580.01
" GRAND TOTAL | $53,607,200. 18 || $20,703,980.15 | $4.004,703.14 | $04,408,406.01 || $24.660,614.44 | . Baod . BA% $7.068.640.01
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JACKPILE
PY92 & PY93 PROJECT TO DATE: SUMMARY 1
PY80 & 91
INTERIM
MOBILIZATION
TOTAL PTD
AGTUAL COST | ACTUALCOST | ACTUAL COST | ACTUAL COST AGTUAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 PY93 PY90,91,92 & 93
MGMT CA SUMMARY]|
1P1 POL MANAGEMENT CA TOTAL $85,6067.08 $134,955.86 $130,009.83 $54,441.47 $405,014.24
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 $84.00 $1,042,942.94
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,808.10 $130,018.53 $54,526.47 $1,447,957.18
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $20,656.90 $852,659.89
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $205,116.43
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $409,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 $20,658,90 $1,466,776.32
1 MANAGEMENT TOTAL $735,620.53 $1,480,831.17 $623,299.43 $75,182.37 $2,914,733.50
CONST GA SUMRY
2L1 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) ($26,272.98) $778,983.34
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 $112,252.00 $725,974.20
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 $85,979.02 $1,504,957.64
2M1 MOBILIZATION CATOTAL $424,530.29 $15,546.28 $0.00 $0.00 $440,076.57
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 $37,988.22 $418,725.34
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 $25,935.68 $323,645.43
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,776.98 * $63,923.90 $1,180,447.34
2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 $851,268.17 $9,810,313.28
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $961,644.89 $638,658.10 $4,748,858.31
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 $1,165,202.09 $6,174,090.73
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $11,831.87 $440,104.37
2ES HIGHWALL CATOTAL $58,321.27 $1,005.96 $0.00 $0.00 $59,327.23
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $101,306.51 $101,308.51
2E EARTHWORK TASK TOTAL $4,717,430.41 $7.243,675.11 $6,704,738.17 $2,668,156.74 $21,334,000.43
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6.514.87 $21,268.18
282 PIT WATER CATOTAL $388,455.50 $19,906.77 $18,891.40 $0.00 $427,253.67
283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $0.00 $162,585.16
284 S5 DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,254.52 $188,881.98
28 STRUCTURES TASK TOTAL $610,082,79 $108,235.93 $72,900.88 $7,769.39 $799,988.99
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $0.00 $443,322.95
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R . REVEGETATION TASK TOTAL $31,304.00 $250,710.70 $152 308.25 $0.00 $443,322.95
CO N F I D E‘NZI_ IAL TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 $13,893.01 $61 ’I::;6’E E PAO 1 OO 1 0677



l 2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $2,839,722.06 $25,878,565.45
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620 53 $1,480,831.17 $623,209.43 $75,182.37 $2,914,733.50

2 CONSTRUCTION TOTAL $7,244,305.30 $7.931,976.70 $7,862,551.39 $2,839,722.08 $25,878,555.45

GRAND TOTAL $7.979,925.83 $9.412,607.87 $8,485,850.82 $2,914,904.43 $28,793,288.95

CONFIDENTIAL
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PY83 JACKPILE
PY82 PROJECT TO DATE: SUMMARY 2
PYS0 & 91 ACTUALS INCLUDED IN PY93)
INTERIM
MOBILIZATION
e e YTD YTD AGTUAL '} YTD AGTUAL
/| WORK PACKAGE DESCRIPTION, - ' - ACTUAL COST | EQUIP CREDIT | - CASHFLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $54,441.47 $0.00 $54,441.47
1P2 POL OTHER PROGRAMS CA TOTAL $84.00 $0.00 $84.00
1P - - ~ POLMANAGEMENT TASKTOTAL | -$54,52547 | - -$0.00 |- $54,52547
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $20,656.90 $0.00 $20,656.80
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |{CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
iC CONSTRUCTION MANAGEMENT, TASK TOTAL $20,656,00 $0.00 ~ $20,658,90
1 MANAGEMENT TOTAL $75,182.37 $0.00 $75,182.37
CONST GA SUMRY
211 LCC COSTS CATOTAL ($26,272.98) $0.00 ($26,272.98)
2L2 LCC START-UP COSTS CATOTAL $112,252.00 $0.00 $112,252.00
3C T LCC ADMINISTRATION TASK TOTAL $85,870.02 $0.00 " $85,079.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $37,988.22 $8,545.66 $29,442.56
2M3 LCC TRAINING CATOTAL $25,935.68 $0.00 $25,935.68
2M ' " MOBILIZATION TASK TOTAL $63,023.00 $4.305.77 = $50 528 13 -
2E1 BACKFILLING CATOTAL $851,268.17 $188,212.18 $663,055.99
2E2 DUMP SLOPING CA TOTAL $538,658.10 $80,849.07 $457,809.03
2E3 COVER PLACEMENT CA TOTAL $1,165,292.09 $231,887.55 $933,404.54
2E4 CONTAMINATED SOIL CA TOTAL $11,631.87 $15.89 $11,615.98
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CATOTAL $101,306.51 $842.67 $100,463.84
2E . EARTHWORK TASK TOTAL $2,668,156.74. $501,807.38 $2,166,349.38
281 UG ENTRIES ABANDON CA TOTAL $6,514.87 $0.00 $6,514.87
2582 PIT WATER CA TOTAL $0.00 $0.00 $0.00
283 SS DEMOUITION CA TOTAL $0.00 $0.00 $0.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $1,254.52 $19.41 $1,235.11
28 L STRUGTURES TASK TOTAL $7,769.39 $19.41 $7.749.98
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R . REVEGETATION TASK TOTAL $0.00 . $0.00 $0.00
2T/28 TERRAGING/SPECIAL CASES $13,893.01 $0.00 $0.00

CONFIDENTIAL
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DETAIL FOR PY93

APRIL, 1993
WBS (D NO. ' |WORK PACKAGE DESCRIPTION .7 .| ACTUAL COST | EQUIP CBEDIT. | .. CASH FLOW
CONSTRUCTION TOTAL $2,839,722.08 $506,222.54 $2,319,608.51
. JACKPILE PROJECT SUMMARY ) o . S
MANAGEMENT TOTAL $75,182.37 N/A $75,182.37
CONSTRUCTION TOTAL $2,839,722.06 $506,222.54 $2,333,499.52
. GRAND TOTAL | . $2,914,904.43 $506,222.54 _ $2,408,681.80
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DETAIL FOR PTD (Project-to-Date)

C

O

NFIDENTIAL POL-EPA01-0010681



DETAIL FOR PTD

APRIL, 1993
] % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE _[| ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT

1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77 10094 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,855.86 $59,183.14 70% 1009 $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 | $130,009.83 $63,162.17 67%) 100% $63,162.17
1P1LO1C PROJECT MANAGEMENT - PY93 $194,628.00 $654,441.47 $0.00 $54,441.47 $140,186.53 28%) 2894 $194.18
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 1Pt | POLMANAGEMENT CATOTAL |  $692.798.00 [[  $405,014.24 | $0.00 | $405,014.24 [  $262,534.26 | 5894 7194 $122,539.49 |
NE

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 |  $629,994.00 $0.00 10094 1009 $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 1009 100% ($84.00)
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 |  $330,739.06 $0.00 100 100 $0.00
[ 1P2 | ENGINEERING CATOTAL | $1,042,773.76 || $1.042,857.76 | $0.00 [ $1,042,857.76 [[ ($84.00)] 10094 100%] ($84.00)]
[P | POL MANAGEMENT TASK TOTAL | $1,735,571.76 || $1,447,872.00 | $0.00 | $1.447,872.00 [[  $262,45026 | 8394 909 $122,455.48 |
CMC

1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9|  $638,882.00 $581,416.38 $0.00 [ $581,416.36 $57,465.64 81%) 10094] $0.00
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $3,889.71 $0.00 $3,889.71 $43,718.29 894 9% $4,389.00
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 3994 100%) $38,346.82
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 55%) 100%] $49,232.28
1C1L05 & 05A ENVIRONMENTAL MONITORING: PYS0 & PY91|  $216,938.10 $166,305.73 $0.00 |  $166,305.73 $50,633.37 77 100%) $0.00
1C1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $16,852.37 $0.00 $16,852.37 $84,815.63 175 17 $2,536.41
[ 1G1 | CONSTRUCTION MANAGEMENT CATOTAL | $1.176,957.10 ]|  $852,745.07 $0.00 | $852,74507 ]  $324,212.03 [ 7208 794 $94,504.51 | .
INTERIM CMC

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 100%] 100%) $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%] 100%) $0.00
1C2L03B COMPLETE 1990 (ENV, MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107 100%4] $0.00
[ 1C2 | INTERIM CMC CATOTAL [~ $200,018.90 {|  $205,116.43 | $0.00 | $205,116.43 [] $0.00 | 1039 10304 $0.00 |
CONTINGENCY

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 || $2,000,000.00 0%A] 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0%) $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $408,000.00 ($109,000.00) 100%] 100%] ($109,000.00)

1C3 |[O0-OP AGREEMENT CONTINGENCY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 [ $409,000.00 || $2,391,000.00 159 149 ($109,000.00)]

[1c |CONSTRUCTION MANAGEMENT TASK TOTAL | $4,176,976.00 [[ $1.466,861.50 $0.00 | $1.466.861.50 || $2,715,212.03 [ 35%] 35%] ($14,495.49)
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DETAIL FOR PTD

APRIL, 1993
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5.912,547.76 || $2,914,733.50 | $0.00 | $2,914,733.50 ||  §2,877,662.29 | 49% 50%] $107,860.00 |
LCG ADMIN
2L1L01 COMPLETE 1990 {LCC G&A) $810,300.00 $811,000.40 $0.00 |  $811,000.40 $0.00 1009 1009 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($32,017.06) $0.00 ($32.017.06) $32,017.06 0% 0%) N/A
[ 201 | LCC COSTSGCATOTAL |  $810,300.00 [[  $778,983.34 | $0.00 [ $778,983.34 || $32,017.06 | 96%] 10094 $0.00 |
2L2L01 &LO3 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 | $285,400.00 $0.00 20% 10094 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY@0, PY91 $291,000.00 $236,896.20 $0.00 | $236,696.20 $54,303.80 819 100 $0.00
2L2L02B LCC INSURANGE-PY92 $132,000.00 $111,626.00 $0.00 | $111,626.00 $20,374.00 85% 1009 $20,374.00
2L2L.02C LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 | $112,252.00 $9,748.00 9294 90%) ($2,724.44)
[ 212 | LCC START-UP COSTS CATOTAL |  $840,100.00 ||  $725,974.20 | $0.00 |  $725974.20 || $84,425.80 | 869% 88%] $17,649.56 |
faL I LCC ADMINISTRATION TASK TOTAL | $1,850,400.00 [[ $1,504,957.54 | $0.00 | $1,504.957.54 [ $116,442.86 | 919 100%] $17,649.56 |
MOBILIZATION
2M1Lo1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% o) $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97%4 100%A] $0.00
2M1L08 COMPLETE 1990 (REMODELING) $46,620.00 $50,732.20 $0.00 $50,732.20 $0.00 1099 100%A $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,809.36 $19.38 |  $113,889.98 $0.00 117%) 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 999 100%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 5194 1004 $0.00
[ 2M1 | MOBILIZATIONCATOTAL | $444,617.00 [  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 999%] 99%] $0.00 |
LAND SURVEY - . -
2M2NO01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,5650.04 $129,155.67 $0.00 1120y 100% $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%) 100%] $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,44322 | $114,720.57 $149,001.21 44%) 100 $151,444.43
2M2J01B JACKPILE SURVEYING 133093 $37,988.22 $926.92 $37,061.30 $95,104.78 2994 42% ($88,241.19)
2M2 LAND SURVEY CATOTAL |  $783,408.00 $416,725.35 $9,025.05 |  $407,700.30 $380,475.36 5394 699%) $194,607.48 |
TRAINING
2M3Lo1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2M3L02, 02A OPERATOR TRAINING-PYg0 & PY91 $271,628.00 $190,096.55 $3,635.80 [ $186,460.95 $0.00 70% 100%) $0.00
2M3L02B OPERATOR TRAINING-PY82 $90,000.00 $107,613.20 $0.00 | $107,613.20 ($17.613.20) 1209 1009 {$17,613.20)
2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $25,935.68 $0.00 $25,935.68 $63,764.32 2994 30%) ($86,452.27)
2M3 LCG TRAINING CATOTAL | $451,328.00 $323,645.43 $3.635.60 | $320,009.83 ($17,613.20) 7294 88%) ($17.613.20)]
[2M i MOBILIZATION TASK TOTAL | $1.679,353,00 || $1,180.447.35 |  $12,711.17 ] $1,167,73618 [ ~ $362.862.16 | 70%] 78%) $176,994.28 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [  $60352.00]] $87,12086 ]  $12,184.44 ]  $74,936.42 [| ($26,763.86)] 14494 10094 ($14,584.42)
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DETAIL FOR PTD
APRIL, 1993
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE [ AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-~17 $1,838,682.00 || $1,482,238.94 |  $288,214.26 | $1,194,024.68 $356,443.06 8194 100%) $156,361.32
2E1N0O3 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 | $833,607.19 $256,912.19 80%) 100%) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123 00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64%) 10094 $120,000.00
2E1NO5S COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 68%) 100%) $105,600.00
2E1NO6 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 829 100%) $0.00
2E1NO7 COMPLETE 1990 (SP-PS~01) $1,616,723.00 || $1,251,376.57 |  $213,963.59 | $1,037,412.98 $365,346.43 TTH 10094 $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%| $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 8194 100% $1,391.15
2ETNT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 |  $132,489 50 ($1.403.84) 1019 1009 {$14,403.50)
2E1N12 COMPLETE 1980 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316 68 $100,078.32 3304 1009 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 | $4,808,807.30 | $868,813.64 | $4,039,803.66 || $1,399,418.70 78%) 75% $950,440.87
2E1801 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5.609.10 $35,892.65 $46,207.25 47 85%) $23,472.71
2E1502 HAUL SP-P5-02 TO SP-OP-34 $120,303.99 $120,303 99 $22,894.92 $97,409.07 $0.00 10094 100%) {$2.,8647.08)
2E1503 SP-PS—02 ADDITIONAL VOLUME $46,888.00 $48,888.00 $0.00 $46,888.00 $0.00 100%) 10094 $0.00
SP BACKFILLING SUBTOTAL | — $208,202.99 $208,793.74 $28,504.02 |  $180,289.72 $46,297.25 100%) 96%4) $20,825.83
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY83 $217,556.00 $130,790.17 $25,073.62 |  $105,716 55 $86,765.83 60%) 9094 $100,093.17
2E1J02 HAUL JP~PS-23 TO JP-OP-41 $223,098.00 $158,731.80 $29,809.03 |  $128,832.77 $64,366.20 71%) 100%) $94,265.23
2E1J03 HAUL JP~PS-24 TO JP-OP-41 $590,558.00 $862,304.48 |  $194,917.86 |  $667,386.62 ($271,746.48) 146%) 100%] ($76,828.62)
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 || $1,765,751.52 | $365,719.36 | $1,400,032.16 $328,856.48 84% 100% $694,575.84
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $398,105.09 $87,169.08 $310,936.03 $61,9565.01 87%) 100%, $149,124.07
2E1J06 HAUL JP~WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133% 100%) ($2.444.26)
2E1J07 HAUL JP-P5-27 TO JP-OP—41 $375,010.74 $425,562.34 $88,862.75 |  $336,699.59 ($50,551.80) 113%) 100% $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $284,935.65 $64,450.19 | $220,485.46 $200,812.35 5994 100%) $265,262.54
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3.041,178.00 $0.00 $0.00 $0.00 || $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS~08 TO JP~OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 094 $0.00
2E1411 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 0% 0%| $0.00
2E1J12 HAUL JP-WO-71TO JP-OP-41 $112,682.00 $79,063.16 $17,559.24 $61,503.92 $33,618.84 70%) 50%4) ($10,325.84)
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $408,907.10 $91,733.43 |  $317,173.67 $183,192.52 69%) 10094 $274,925.95
2E1J14 HAUL JP-WS~13/WO-20 TO JP-OP-42 $77,571.00 $24,095.80 $4,014.42 $20,081.38 $53,475.20 31%) 100%] . $57,489.62
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $39,796.91 $7.335.86 $32,461.05 $0.00 1009 1009 $7,335.86
JP BACKFILLING SUBTOTAL | $8,772,378.37 $4,692,712.23 | $1,002,809.77 | $3,689,902.46 $4,079,666.14 539 0% $1,591,784.71
[ 2E1 | BACKFILLING CA TOTAL [ $15,288,807.36 [| $9.810,313.27 | $1,800,227.43 [ $7.910,085.84 $5,525,382.09 | 8494 624  $2,563,051.20 |
DUMP SLOPING
2E2No1 CUT BENCH NP~W0-01 $44,294.00 $20,864.54 $725.16 $20,139.38 $23,429.46 47%) 1009 $24,154.62
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73%) 100%) {$35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 8194 1009 $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 8194 100%) $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%) 100%! $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114%) 1009 ($2,432.12)
2E2N08 CUT NP~-WM-12 SLOPES $14,262.00 $9,627 .61 $907.31 $8,720.30 $4,634.39 684 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.66 6504 1009 $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $122,575.85 $14,135.95 $108,439.90 $74,657.64 829 57%) $7,167.11
L2E2801 COMPLETED 1990 (SP-WO-13A/W0O-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 610h 1009 $48,000.00
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% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT {COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238 11 ($36,382.34) 104% 10094 ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385 36 $5,621.00 $33,764.36 $15,285.64 72°%) 100% $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%) 1009%, $12,376.93
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410 45 $471,245.10 $100,224 45 86%)| 100% $80,000.00
2E2S07 COMPLETED 1990 (SP-WT~-03) $42,786 00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%)| 100% $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 1009 $44,656.48
2E2S09 COMPLETE 1990 (SP-WO0-38) $2,377.00 $1,638.25 $197.80 $1,440 45 $738.75 69%) 100%) $0.00
2E2S810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843 00 $30,471.16 $419.64 $30,051.52 $6,371.84 8304 10096 $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187 45 $7,008.12 $37,181 33 $6,324.55 87 %) 1004 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144%, 100% ($9,949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429 56 70%) 100% $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995 00 $97.278.52 $21,561.62 $75,716.90 ($47.283 52) 195%, 100%)| ($26,721.90)
2E2517 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954 96 $19.07 100%) 10094 $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775 07 $41,406 58 ($3,186.65) 106%) 100% $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEQOUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73%)| 100%) $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114 52 $105,471.07 96%y 8109 $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045 33 $773,884 26 23% 32%) $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243 00 0% 0%y $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $325,874.21 $57,986.17 $267,888.04 $1,913,517.79 15%) 15%) $453,471.73
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $44,092.61 $6,429.99 $37,662.62 $60,563 39 4204 100% $66,993.38
2E2J05 CUT JP-WO-72 SLOPES $51,974.60 $42,451.58 $5,835 20 $36,616.38 $9,523.02 824 1009 $15,358.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0 00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E2J10 JP-WO-73 BACKFILL $132,090.00 $58,780.58 $12,270.95 $46,509.63 $73,309.42 45%) 95% $83,132.49
2E2J11 . NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 - 0% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $29,450.00 $43,300.32 $7,833.36 $35,466.96 ($13,850 32) 147%, 100%, ($6,016.96)
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $115,872.02 $17,419.66 $98,452 .36 ($8,364.02) 108%, 10094 $9,055.64
2E2J14 CUT JP-WO-11 SLOPES $721,679 00 $377.486.83 $65,230 59 $312,256.24 $344,192.17 52%) 100%)| $180,446.76
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451 37 $8,560.86 $92,890.51 $55,689.63 65% 100%; $16,570.49
2E2J16 JP-WO-05 SLOPES $459,668.00 $59,416.59 $11,612.66 $47,803 93 $400,251.41 139 100% $411,864.07
2E2J417 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0% 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0 00 $0.00 $5,518 00 0% 0% $0.00
2E2J19 JP-WO-72 BACKFILL $136,400.00 $78,059.19 $14,623.32 $63,535.87 $58,340.81 57% 100%) $72,864.13
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 42094 100% ($17,456.03)
2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134% 10094 ($5,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $249,455 89 $41,840.62 $207,615.27 $29,670.14 8994 100% $71,510.76
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 094 094 $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $61,419.79 $10,035.13 $51,384.66 $120,688.05 34% 100%) $130,723.18
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699 07 $13,493.35 709%) 100%) $16,626.93
2E2J427 CUT JP-WO-18/668 SLOPES $102,953 00 $89,383.02 $15,380.86 $74,002.16 $13,569 98 870 100%| $5,909.84
2E2J28 CUT JP-WO-18/66C SLOPES $183,844 36 $41,830.95 $5,643.22 $36,187.73 $142,013.41 23%) 100%)| $147,656 63
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APRIL, 1993
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 JP-WO-03A SLOPES $233,182.00 $0.00 $0 00 $0.00 $233,182.00 0% 0% $0.00
2E2J30 JP-WO-03B SLOPES $108,314.00 $24,363 19 $4,452.38 $19,910 81 $83,950.81 229] 55%) $72,112.53
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $90,041.80 $16,436.30 $73,605.50 ($27,421 80) 144%) 100%) ($10,985.50)
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% 65% $45,942.00
2E2J33 DELETED 1990 (JP-WO—054) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E2J34 DELETED 1890 (JP-WO-05B) $0.00 $0.00 $0.00 $0 00 $0.00 0% 0%) $0 00
JP DUMP SLOPING SUBTOTAL | $6,951,993.96 || $2,161,339.06 | $362,758.17 | $1,798,580.80 ||  $4.790,654.90 3194 384  $2.176.352.98
[ 2E2 | DUMP SLOPING CATOTAL | $9.719,641.92 [| $4.748,858.31 | $874,72300 | $3,874,135.31 ||  $4,970,783 61 | 49%] 5204  $2,338,882.27 |
COVER PLACEMENT o B B e - o
2E3NO1 HAUL SOIL FROM NP-SB-61 TONP-D8 |  $89,57366 ||  $89573.86 |  $17.867.21 |  $71,706.45 || $0 00 | 100%) 100%] $17,867.21
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177.823 00 $182,140 04 $40.430.52 | $141,709 52 ($4,317 04) 10294 100%] $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100%) 10094 $15,883.44
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699 90 $33,699.50 $6,896 74 $26,803.16 $0.00 100%) 1009%) $6,896.74
2E3N05 HAUL SOIL FROM NP-5B-27 TO NP-D8 $191,404.34 $131,649.28 $26,357.81 | $105,201 47 $59,755.06 69%] 100%] $25,346 87
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP~D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100%] 100% $9,417.00
2E3NO7 HAUL SOIL FROM SP~DN-61 TO NP-D4 $149,246.00 $133,332.08 $27,960 48 | $105,371.58 $15,913.94 89%) 100%] (5788.58)
2E3N08 HAUL SOIL FROM SP~DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 | $101,882.16 $3,597.58 97% 100%] {$20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 | $156,275.83 $3.982.16 98%) 100%] ($13,985 83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064 00 $188,560 45 $34,067 07 $154,493.38 $43,603.55 81%)| 100%)| $8,123 62
2E3NT1 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $145,155 69 $29,35596 |  $115,799 73 $65,444.31 69%) 100%) $94,800 27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $95,523.14 $17,552.71 $77,970.43 $18,083.86 84 100%4] $35,636 57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-Dg $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 8294 100%] $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144 13 $11,382.07 $37,762.06 $0.00 10004] 100%] $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531 69 $19,776.85 86%) 1009 $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551 09 97%) 100%] $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88.675.18 $18.554.38 $70,120.80 ($4,435.18) 105%) 100%] $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148 73 $6,465 20 92%) 100% $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152 00 $77.153 57 $15,645.08 $61,508.49 || $3,998 43 95%) 100%) $12,619 51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0 00 50 00 $0.00 09 09 $0 00
2E3N21 HAUL SHALE FROM NP-W5-03 TO NP-D1 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $2,159,202 12 || $1,915,23205 | $375.221.21 | $1,540,010 84 $243,970.07 89%] 90% $319,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362 82 $6.741.69 $95,621.13 $73,719.18 58%) 100%] $28,375 87
2E3502 SOIL BORROW SP-Ws-17(SP-D2)FROM SP-SH|  $135,933.00 $147,803.17 $30,438.88 | $117,364 29 ($11,870.17) 109%) 100% $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269 00 $206,210.99 $44.691.54 | $161.51945 $465,058.01 319 100%] $509,749.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 | $180,768.19 $5,046 58 98%] 10094 $57.893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $50,965.97 $9,476.24 $41,489.73 $82,488.03 38%) 100%) $91,964.27
2E3506 HAUL SOIL FROM SP-8B-42 TO SP-D6 $164,704 00 $88,918 84 $16,488.41 $72,430 43 $75,785.16 549 100%] $92,273.57
2E3507 HAUL SOIL FROM SP-SB~42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 | $169,821.26 $79,579.46 74%] 100% $100,808.74
2E3508 SOIL. BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859 91 $81,966.27 | $314,893.64 $28,671.09 93] 100 $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229 00 | $202,506 22 $74,072.78 83%) 100%] $154,301.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 |  $179,914.15 $0.00 10094) 100%4] $56,194 87
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $244,568.98 $82,148.71 $13,352 44 $68,796.27 $162,420.27 349 100%] $175,772.71
2E3813 SOIL BORROW (SP-D1B) FROM SP-5B-50 $262,362.00 $205,115 25 $25,77820 | $179,337.05 $57,246.75 78%] 100%) $83,024.95
2E3S14 SHALE BORROW (SP-13A)FROM SP-W5-17 $26,370.00 $23,973.73 $4,603 27 $19,370.46 $2,396.27 919 10094 $6.999.54
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DETAIL FOR PTD

APRIL, 1993
% OF | REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81%) 100%] $20,636.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82%) 100%] $13,988.48
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21.841.37 | $156,484.07 $12,492.56 93%) 100%) $34,333.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 20594 100% ($10,300.57)
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 {$19,929.68) 23304 100% ($16,005.88)
2E3S521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,268.12 ($10,707.32) 1519 100%) $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,803,562.00 || $2,741,836.02 |  $544,422.59 | $2,197,413.43 || $1,161,725.98 70%) 90%  $1,533,214.57
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $397,560.89 $66,390.57 |  $331,170.32 $11,143.11 97%) 100%] $77,533.68
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,454.96 $33,269.36 | $252,185.60 ($41,756.96) 117 100%) ($8,487.60)
2E3J03 HAUL SOIL FROM JP-58-63 TO D8 $355,691.00 $0.00 $0.00 $0.00 $355,891.00 0% 094 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $0.00 $0.00 $0.00 $74,184.00 0%) 0% $0.00
2E3J05 HAUL SOIL FROM JP-5B~53 TO D1 $478,170.00 $7,774.52 $1,359.13 $6,415.39 $470,395.48 29 0%, $0.00
2E3J06 HAUL SOIL FROM JP-5B-53 TO D3 $123,522.00 $0.00 $0.00 $0.00 $123,522.00 0% 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 0%) 0% $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $397,218.00 $0.00 $0.00 $0.00 $397,218.00 0% 0% $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $269,242.00 $197,840.96 $40,163.68 |  $157,677.28 $71,401.04 73%) 90%) $94,045.02
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $143,157.00 $89,361.67 $17,635.12 $71,726.55 $53,795.33 62%) 57% $17,320.95
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250.00 $0.00 $0.00 $0.00 $89.250.00 0% 0% $0.00
2E3J13 DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J14 DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55%) 10094} $8,152.46
2E3418 SOIL JP-D13 $379,413.00 $0.00 $0.00 $0.00 $379,413.00 0% 0% $0.00
2E3J17 SOIL JP-D8B $590,808.00 $0.00 $0.00 $0.00 $590,808.00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361.00 $102,298.40 $21,143.01 $81,155.39 $7,062.60 9494 1009 $28,205.61
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00
2E3J22 HAUL SHALE.FROM JP-WS-15TO D11 $277,001.00 $0.00 - $0.00 $0 00 $277,001.00 0% P $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $77,808.22 $14,949.77 $62,658.45 $11,383.78 87% 100%) $26,333.55
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584.00 $0.00 $0.00 $0.00 $610,584.00 0% 0% $0.00
2E3J08A JP-W0-07 TO BACKFILL $803,400.00 $340,196.11 $78,797.39 | $261,308.72 $463.203.39 429 70%) $429,973.26
2E3J26 SHALE J-D13 $109,084.00 $0.00 $0.00 $0.00 $109,064.00 0% 0% $0.00
2E3J27 SOIL JP-D4 $582,802.00 $0.00 $0.00 $0.00 $582,802.00 0%, 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $0.00 $0.00 $0.00 $84,872.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT—-02 TO D16 $165,212.00 $10,768.75 $1,959.73 $8,809.02 $154,443.25 7% 194 ($715,680.00)
JP COVER PLACEMENT SUBTOTAL | $7,357,170.00 || $1,517,022.66 |  $277,248.29 | $1,239,774.37 || $5.840.147.34 219 179 ($42,613.07)
| 2E3 | COVER PLACEMENT CA TOTAL [ $13,419.934.12 [| $6,174,080.73 | $1,196,892.09 | $4.977.198.64 [[  $7,245,843.38 | 46%] 43%]  $1.810,550.78 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-C5-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68.830.48 $16.648.36 84%] 1009} $28,921.52
2E4ANO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100%) $10,453.17
2E4ANO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%)| 1009%¢ $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,815.53 $41,405.64 $139,209.89 $16,888.47 919% 94%y $49,742.11
facaenq =M ep_(CS5-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 769% 2004 ($20,545.68)
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DETAIL FOR PTD

APRIL, 1993
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL AEMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4504 SP-CS$-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 04 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4S07 COMPLETED 1990 (SP-C5-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202 100%) ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL [ $174,085 00 $147,163.61 $32,212.77 |  $114,950.84 $26,901.39 8594 50%) ($29,479.78)
2E4J01 HAUL CS FROM JP-CS-38 TO JP-OP-41 $134,869.80 $63,661.98 $5.972.27 $57,689.71 $71,207.82 47%) 85%) $66,999.55
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173%] 10094 ($20,318.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 094 0! $0.00
JP CONTAMINATED SOIL SUBTOTAL |  $163,073.82 $112,325.23 $6,115.18 | $106,210.05 $50,748.59 69%) 91% $46,683.23
[ 2E4 | CONTAMINATED SOILCATOTAL |  $534,642.82 ][] $440,104.37 [  $79,733.59 |  $360,370.78 [| $94.538.45 | 8204 77N $66,945.57 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,861.04 194 100% $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100% $61,249.00
NP HIGHWALL SUBTOTAL | $141,229.00 $1,005.86 $190.14 $815.82 $140,223.04 104 100%) $125,536.18
2E5501 TRIM SP HIGHWALLS $77.047.00 $29,160.84 $0.00 $29,160.64 $47,886.36 38%) 100%4] $34,022.36
2E5802 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%, 100%, $45,058.37
SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 100% $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 09 100%A] $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 094 1004 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
{ 2E5 | HIGHWALL CATOTAL | $293,745.00 [[  $58,327.23 ] $190.14 |  $59,137.00 [  $234,417.77 | 20%] 66%4] $204,616.91 |
EROSION CONTROL
2EBNOTA RIO MOQUINO-EROSION CONTROLS $219,819.00 $101,306.51 $578.58 | $100,727.93 $118,612.49 4694) 5094 $18,463.14
2E6NO2 DELETE RIO MOQUINO GHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2E6NO3 DELETED 1890 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%) $0.00
RIO MOQUINO AND NP DITCH SBUBTOTAL | $219,919.00 $101,308.51 $578.58 | $100,727.93 $118,612.49 46%) 0% $18,463.14
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 04 0%4) $0.00
2E6X02 DELETED 1980 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
f 2E6 | EROSION CONTROLCATOTAL | $219.919.00 [|  $101,306.51 | $578.58 | $100,727.93 ][  $118,612.49 | 46%] 50%] $18,463.14 |
[2 ] EARTHWORK TASK TOTAL [ $39,256,771.22 [] $21,334,000.42 | $4,052,344.83 | $17,281,855,50 [| $18,189,577.80 | 54%] 54%  $7,002,508.87 |
UG ENTRIES ABAN
281NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 [ $0.00 | $0.00 | $0.00 [] $0.00 | 0%4] 10094 $0.00 ]
6ONF | DENT'I'AL P-13 ADIT | $0.00 ] $0.00 | $0.00 | $0.00 [ $0.70 1 ol 1nnacl $0.00 |
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APRIL, 1993
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |/ ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57%) 10094 $6,238.28
251803 COMPLETE 1980 (H-I ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%4) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 210 100%) $28,842.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,840.08 25%) 56% $45,406.48
251401 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251402 SEAL JP-PS-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 30%) 309 $341.93
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 15%) 149%) $341.93
[ 251 | UG ENTRIES ABANDON CATOTAL | $86,882.00 || $21,268.18 | $449.84 | $20,818.34 [| $65,613.82 | 2494 5104 $45,748.41 |
PIT WATER
252N01 COMPLETE 1980 (NP PIT) $141,666.00 $161,935.47 $36.761.23 [  $125174.24 ($20,269.47) 1149 100%) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 [  $104,418.68 ($34,235.26) 136% 100%) {$12,033.88)
252J01/A/B DISPOSE OF JP WATER-PY91/92/03 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35%] 70%] $229,083.39
282 ] PITWATERCATOTAL |  $622,994.00 $427,253.67 $98,258.22 | $328,995.45 $195,740.33 894 849 $233,521.47
SURF STRUGC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.58 4094 100%) $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 8404 2094 $6,763.39
253401 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4.016.93 |  $108,885.75 $2,083.32 9804 95%] ($24,272.58)
283 SSDEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507.65 |  $156,077.51 $13.243.84 9204 814 ($15,734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
254 SS DECOM CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
PERM STRUGC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 09 094) $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 - $0.00 $0.00 $0.00 094 0% . $0.00
NP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 004 094 $0.00
256501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP[  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0% $0.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0% $0.00
{25509 CONSTRUCT PERMANENT FENGCES: ALL AREA]  $151,565.00 $188,881.98 $3,403.75 |  $185,478.23 ($37,318.98) 1259 87% ($61,628.37)
ALL STRUCTURES SUBTOTAL | $151,565.00 $188,881.98 $3.403.75 |  $185,478.23 ($37.316.98) 125%| 879%) {$61,628.37)
| 285 | PERMANENT STRUCTURES CATOTAL | $193,181.00 [~ $188,881.98 | $3,40375 |  $185,478.23 [] $4,299.02 | 984] 73%] ($61,628.37)]
[28 | STRUGTURES TASK TOTAL | $1,078,886,00 ||  $799,988.99 | $108,619.46 | $691,369.53 [[  $278,867.01 | 74%] 79%] $201,806.91 |
[ SEEDBEDS |
[an4ning TooeoARE BED & SEED NP FLAT AREAS [ $137,966.00 [[ +137,691.26 | $8.24 |  $137,683.02 || $274.74 1 10004 anos] 1¢15,015.13)
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DETAIL FOR PTD

APRIL, 1893
% OF [REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1N0O2 PREPARE BED & SEED NP SLOPE AREAS $82,344,00 $52,417.41 $0.00 $52,417.41 $29,926.59 64 80%) $24,102.43
NP SEEDING SUBTOTAL |  $220,310.00 $190,108.67 $8.24 | $190,100.43 $30,201.33 8694 20%, $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.16 [ $155738.22 $206,900.63 43%4) 66% $127,481.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26% 50% $95,624.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 8204 10094} $9,761.30
SP SEEDING SUBTOTAL | $616,422.00 $253,214.28 $1,059.08 |  $252,155.20 $363,207.72 41%) 66%) $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 098] 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 09%4) 0%) $0.00
JP SEEDING SUBTOTAL | $1,263,529.00 $0.00 $0.00 $0.00 ||  $1,263,520.00 0% 0% $0.00
{ 2R1 [ SEEDING CA SUBTOTAL | $2,100,261.00 [|  $443,322.95 | $1,087.32 |  $442,265.63 [| $1,656,938 05 | 2194 2494 $241,864.04 |
IRRIGATION
2R2N01 DELETED 1980 (IRRIGATION) ] 0.00 | $0.00 | $0.00 | $0.00 [] $0.00 | 0% 09%4] $0.00 |
{2R2501 |DELETED 1990 (IRRIGATION) | $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | 094 0% $0.00 |
{2R2J01 |DELETED 1990 (IRRIGATION) I $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 0% 0% $0.00 |
[ 2R2 | JRRIGATION CA SUBTOTAL | $0.00 [] $0.00 | $0.00 | $0.00 ]| $0.00 | 0% 0] $0.00
[2R ] REVEGETATION TASK TOTAL | $2,100.261.00 ]] $443,322.95 | $1,067.32 ]  $442,25563 ||  $1,656,938.05 | 21%4] o] $241,864.04 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 0% $0.00
271501 TERRACING SP AREA: 19100 LF $81,175.00 $45,142.47 $2,806.83 $42,335.64 $36,032.53 569% 100%) ($42,335.64)
2T1J01 TERRACING JP AREA : 29000 LF $134,875.00 $0.00 $0.00 $0.00 $184,875.00 0% 0% $0.00
271 | TERRACING CA SUBTOTAL $271,150.00 $45,142.47 $2,806.83 $42,335.64 $226,007.53 17% 0%) ($42,335.64)
SPECIAL CASES . -
272501 CUT SP-SW-06 SLOPES — OAK CANYON $0.00 $0.00 $0.00 $0 00 0% 09 $0.00
2T2Jo1 CUT JP-WS-01 SLOPES - GAVILAN $1,077,374.00 $0.00 $0.00 $0.00 $1,077,374.00 0% 0% $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2T2J03 CUT JP~WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $580,556.20 $570,60593 |  §$117,243.53 |  $453,452.40 $9,860.27 98] 1004 $250,000.00
2T2 |SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 | $117,243.53 | $453,452.40 || §1,087,234.27 34%) 0% $250,000.00
[2T | TERRACING/SPECIAL TASK [ $1.920,080.20 ||  $615838.40 | $120,050.36 | $495788.04 || $1,313,241.80 | 3294 29%) $207,664.36 |
[ 2] CONSTRUCTION TOTAL | $47,694,751.42 || $25,878,565.65 | $4.294,793.14 | $21,683,762.51 || $21,917,950.68 | 54% s4u|  $7.848,580.01 |
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DETAIL FOR PY93

APRIL, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
POL MGMT
1P1L01 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1LO1C PROJECT MANAGEMENT - PY93 $54,441.47 $0.00 $54,441.47
1P1L01D $0.00 $0.00 $0.00
[1P1 [POLMANAGEMENT CA TOTAL 1 $54,441.47 | $0.00 | $54,441.47 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL { $84.00 | $0.00 | $84.00 |
1P [POL MANAGEMENT TASK TOTAL | $54,525.47 $0.00 | $54,525.47 |
cMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PYS0 & PY9 $0.00 $0.00 $0.00
1G1L01C ENGINEERING SVCS. CONTRAGT: PY93 $3,804.53 $0.00 $3,804.53
1C1L01B ENGINEERING SERVICES—PY92 $0.00 $0.00 $0.00
1C1L05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY81 $0.00 $0.00 $0.00
1C1L05C ENVIRONMENTAL MONITORING: PY93 $16,852.37 $0.00 $16,852.37
[1c1 _[CONSTRUCTION MANAGEMENT CATOTAL | $20,656.90 | _ $0.00 | $20,656.90 |
INTERIM CMG
102101 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
102102 COMPLETE 1988 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1980 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM GMC CA TOTAL $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0 00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
[1Cc [CONSTRUCTION MANAGEMENT TASK TOTAL | $20,656.90 | $0.00 | $20,856.80 | -
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DETAIL FOR PY93

APRIL, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
[1 IMANAGEMENT TOTAL I $75,182.37 | $0.00 | $75,182.37 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L 1L02A LCC MARGIN--REFUND FOR OVERRUNS ($26,272.99) $0.00 ($26,272.98)
[2L1 [LCC COSTS CA TOTAL | ($26,272.98)] $0.00 | (526,272 98)]
2L2L01 8LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
2L21.02, 02A LCC INSURANCE: INTERIM, PY80, PY91 $0.00 $0.00 $0.00
2L2L02B LCC INSURANGE-PY92 $0.00 $0.00 $0.00
212L02C LGC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00
(212 [LCC START-UP COSTS GA TOTAL T $112,252.00 | $0.00 { $112,252.00 |
[2L [LCC ADMINISTRATION TASK TOTAL [ $85,979.02 | $0.00 | $85.979.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1LO5 COMPLETE 1990 (SMALL TOOLS) $0 00 $0.00 $0.00
2M1L06 GCOMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD GLOSURE $0.00 $0.00 $0.00
[2m1 {MOBILIZATION CA TOTAL $0.00 | $0.00 | $0.00 |
LAND SURVEY -
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B LAND SURVEY PY83 $37,988.22 $4,395.77 $33,592.45
2M2 LAND SURVEY CA TOTAL $37,988.22 $8,545.66 $29,442.58 |
TRAINING
2M3LO01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00
2M3L0zB OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00
2M3L02C OPERATOR TRAINING-PY93 $25,935.68 $0.00 $25,935.68
2M3 LCC TRAINING CA TOTAL $25,935.68 $0.00 $25,935.68 |
[2m [MOBILIZATION TASK TOTAL I $63,923.90 | $4,305.77 | $59,528.13 |
[BACKFILLING |
A = NN e ' “TE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY93

APRIL, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1N03 COMPLETED 1990 (NP-PS~18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1N05 COMPLETED 1980 (NP-PS-15) $0.00 $0.00 $0.00
2E1NOB COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1980 (NP-WS-19) $0.00 $0 00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0 00
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1S802 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/018 JP HAUL ROADS & RAMPS THRU PY93 $12,684.64 $2,593.61 $10,091.03
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $6,766.20 $0.00 $6,766.20
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $73,831.65 $16,491.74 $57,339.91
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $619,228.49 $144,208.22 $475,022.27
2E1J05 HAUL JP-PS-28 TO JP~OP—41 $7,555.00 $0.00 $7,555.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $35,346.51 $7.381.37 $27,985.14
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0 00
2E1J11 HAUL JP-WS-15 TO JP~OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $79,063.18 $17.559.24 $61,503.92
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $16,792.52 $0.00 $16,792.52
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JAGKPILE HAUL ROADS--FORCE ACGOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $851,268.17 $188,212.18 $663,055.99
[2E1 [BACKFILLING CA TOTAL | $851,268.17]  $188,212.18 $663,055.99 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $4,229.47 $0.00 $4,229.47
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00
2E2NO5 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
2E2N089 COMPLETE 1880 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP. SLOPING SUBTOTAL $4,220.47 $0.00 $4,229.47
foF2501 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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APRIL, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP GREDIT CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS—18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO—-14) $0 00 $0.00 $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT~19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT—03) $0.00 $0.00 $0.00
2E2S08A SP-0OP-34 Backfill (Force Account) $0 00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0 00
2E2510 DELETED 1990 (SP-WS-06) $0 00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS—11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0 00 | $0 00 $0 00 |
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $0 00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0 00 $0.00 $0 00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0 00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 | $0.00
2E2J03 & 3A CUT JP-W5-17 SLOPES $11,721.77 $0.00 $11.721.77
2E2J04 CUT JP-PS-22 SLOPES $6,163.40 $0.00 $6,163.40
2E2J05 CUT JP-WO-72 SLOPES $9,523.02 $0.00 $9.523.02
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 GUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J08 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $58,780.58 $12,270.95 $46,509.63
2E2J11 . [NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 - $0.00 $0.00 .
2E2J12 CUT JP-WO-06 SLOPES $43,300.32 $7,833.36 $35,166.96
2E2J13 CUT JP-WS-08/12 SLOPES $50,439.68 $9,247.66 $41,192.02
2E2J14 CUT JP-WO-11 SLOPES $30,592.17 $0.00 $30,592.17
2E2415 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $59,416.50 $11,612.66 $47,803.93
2E2J17 CUT JP-WS5-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $78,059.19 $14,523.32 $63,535.87
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $27.220.45 $4,978.67 $22.241.78
2E2J21 CUT JP-WS-19A SLOPES $6,922.91 $0.00 $6,922.91
2E2J22 CUT JP-WS-19B SLOPES $7.243.86 $0.00 $7,243.86
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $5,291.33 $0.00 $5,291.33
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $13,209 46 $0.00 $13,209.46
2E2J27 CUT JP-WO-18/66B SLOPES $5.080 41 $0.00 $5,080 41
2E2J28 CUT JP-WO-18/66C SLOPES $9,986 86 $0.00 $9,936.86
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APRIL, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E2J29 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2J30 JP-WO-038 SLOPES $24,363.19 $4,452.38 $19,810.81
2E2J31 CUT SLOPES JP-W0-04 $87,113.44 $15,930.07 $71,183.37
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $534,428.63 $80,849.07 $453,579.56
[2E2 | DUMP SLOPING CA TOTAL ] $533,658.10 | $80,849.07 | $457,809.03 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-81 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-8B-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $4,336.47 $0.00 $4,336.47
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-Dg $0.00 $0.00 $0.00
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $6,257.42 $0.00 $5,257.42
2E3N12 SOIL TO NP-D6 (BENCHES) $5,883.42 $0.00 $5.883.42
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $11,650.26 $0.00 $11,650.26
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $551.49 $0.00 $551.49
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-WS-03TONP-D2 __ |. $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-W§~03 TO NP-D1 $0.00 $0 00 $0.00
NP COVER PLACEMENT SUBTOTAL $27,679.06 $0.00 $27,679.06
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-$B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $7,109.56 $0.00 $7.109.56
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $9,118.15 $0.00 $9,118.15
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3S09 SOIL BORROW (Dg) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3S10 HAUL SOIL FROM SP-$B-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-5B-42 $0.00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $11,407.96 $0.00 $11,407.96
2E3813 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS~17 $0.00 $0.00 $0 00

CONFIDENTIAL
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- .
DETAIL FOR PY93

APRIL, 1993
PY93 ACTUAL ACTUAL
WES ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS—07 $0.00 $0.00 $0 00
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS—07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP~WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP~W5-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $27,635.67 $0.00 $27,635.67
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $180,862.75 $36,927.20 $143,935.55
2E3J02 HAUL SOIL FROM JP-5B-53 TO D5 $103,171.11 $18,947.76 $84,223.35
2E3J03 HAUL SOIl. FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $7,774.52 $1,3569.13 $6,415.39
2E3J06 HAUL SOIL FROM JP-8B-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $197,840.96 $40,163.68 $157,677.28
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $89,361.67 $17,635.12 $71,726.55
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3J17 SOIL JP-D8B $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP~WS-198 1O D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP~W5-15 TO D1 $94.87 $4.76 $90.11
2E3J20 HAUL SHALE FROM JP~WS-15 TO D2 $102,298.40 $21,143.01 $81,155.39
2E3J21 HAUL SHALE FROM JP~W5-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-156 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $77,608.22 $14,949.77 $62,658.45
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0-07 TO BACKFILL $340,196.11 $78,797.39 $261,398.72
2E3J26 SHALE J-D13 $0.00 $0.00 $0.00
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0 00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $10,768.75 $1,950.73 $8,809.02
JP COVER PLACEMENT SUBTOTAL $1,109,977.36 $231,887.55 $878,089.81
{2E3 [COVER PLACEMENT CA TOTAL $1,165282.00 |  $231,887.55 | $933,404.54 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE~EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
"[2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $641.05 $15.89 $625.16
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DETAIL FOR PY93 -

APRIL, 1993
PY93 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-C5-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL : $641.05 $15.89 $625.16
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $10,890.82 $0.00 $10,990.82
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $10,990.82 $0.00 $10,890.82
[2E4 [CONTAMINATED SOIL CATOTAL | $11,631.87 | $15.89 | $11.615.98 |
HIGHWALL BECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL [ $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2EBNO1A -_{RIO MOQUINO-EROSION GONTROLS $101,306.51 . $578.58 $100,727.93 .
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0 00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITGH SUBTOTAL $101.306.51 $578.58 $100,727.93
2E6XO1 DELETED 1980 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6XO02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E6 {EROSION CONTROL CATOTAL [ $101,306.51 $842.67 | $100,463.84 |
[2E | EARTHWORK TASK TOTAL | $2.668,156.74 | $501,807.36 | $2,166,348.38 |
UG ENTRIES ABAN
2S1No1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 | $0.00 ]
[251s01 [SEAL P-13 ADIT ] $0.00 | $0.00 | $0.00 |

CONFIDENTIAL POL-EPA01-0010698



DETAIL FOR PY93

APRIL, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP CREDIT |  CASH FLOW
251802 SEAL P-10 DECLINE $5,957.06 $0 00 $5,957.06
251503 COMPLETE 1980 (H-1 ADIT) $0 00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0 00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $5,957.08 $0.00 $5,957.06
251J01 SEAL JP-5S-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $557.81 $0.00 $557.81
JP UG ENTRIES ABANDON SUBTOTAL $557.81 $0.00 $557.81
[251 UG ENTRIES ABANDON CA TOTAL 1 $6.514.87 | $0.00 | $6.514 87 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER~PY91/92/93 $0.00 $0.00 $0.00
2s2 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
2S3N01 COMPLETE 1990 (NP SURF. STRUC)) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0 00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUGTURES $0.00 $0.00 $0.00
253 S8 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
285502 CONSTRUGT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255402A RIO MOQUINO DROP STRUGTURE $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[255J09 CONSTRUGCT PERMANENT FENCES: ALL AREA $1,254.52 $19.41 $1,235.11
ALL STRUCTURES SUBTOTAL $1,254.52 $19.41 $1,235.11
[2s5 |PEBMANENT STRUCTURES CA TOTAL [ $1,254.52 | $19.41 | $1,235.11 |
[28 | STRUCTURES TASK TOTAL ] $7,769.39 | $19.41 | $7,749.98 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $0.00 | $0.00 | $0.00 |
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APRIL, 1993
PY83 AGTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1803 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 | SEEDING CA SUBTOTAL ] $0.00 | $0.00 | $0.00 ]
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) 1 $0.00 | $0.00 | $0.00 |
[2R2401 {DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL ] $0.00 | $0.00 ] $0.00 |
[2R [REVEGETATION TASK TOTAL ] $0.00 | $0.00 | $0.00 |
TERBACING
2T1NO1 TERRAGING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1801 TERRACING SP AREA: 19100 LF $4.032.73 $0.00 $4,032.73
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $4.032.73 $0.00 $4,032.73
SPECIAL CASES - -
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES — GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-~01 BENCHES—RIO MOQUINO $9,860.28 $0.00 $9.860.28
272 SPECIAL CA SUBTOTAL $9,860.28 $0.00 $9,860.28
faT | TERRACING/SPECIAL TASK I $13,893.01 | $0.00 | $13,893.01 |
[z |CONSTRUCTION TOTAL | $2,839,722.06 |  $506,222.64 | $2,333,499.52 |
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5.2 WORK PACKAGE DISCUSSION

WP# DESCRIPTION REMARKS
1C1L01C POL-Project Management on-going;
1C1L05C Environmental Monitoring on-going;

1C1L01B Engineering/Consulting Service PY-93 .on-going;

2M3L02B  Training PY-93 on-going;
2M2J01B Surveying PY-93 on-going;
2E2J31 Slope JP-WO-04A in-progress;

2E6NO1A Rio Moquino-Erosion Protection ~ underway; idled till June;

2E2J30 Slope JP-WO-03B in-progress;
2E3J08A JP-WO-07 to backfill in-progress;
2E3J10 Soil JP-D12A in-progress;
2E3J11 Soil JP-D16 in-progress;
2E2J32 Slope JP-WO-04B in-progress;

C

O

NFIDENTIAL POL-EPA01-0010701



5.3 WORK PACKAGE CLOSEOUTS

1) New item submitted by LCC, Inc. for Final Inspection/Closeout:

WORK PACKAGE # DESCRIPTION
2E3J02 JP-D4 Soil Cover
2E3J01 JP-D4 Soil Cover
2E2J19 JP-WO-73 Pit Backfill
2E1J08 JP-WO-07 Pit Backfill
2E1J03 JP-PS-24 Pit Backfill
2E1J04 JP-PS-25 Pit Backfill )
2E2J16 JP-WO-05 Cut slopes
2E2J12 JP-WO-06 Cut slopes
2E2J13 JP-WS-08/WO-12 slopes
2E2J23 JP-D12 Shale Cover
2E2J20 JP-D2 Shale Cover

2) New items submitted by Pueblo of Laguna to BIA for Fianl Closeout:

same as above for APRIL, 1993

CONFIDENTIAL POL-EPA01-0010702

O



5.4 CHANGE ORDER SUMMARY

NONE for April, 1993
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WORK
PACKAGE
NUMBER

2L2L01
2M1L05
2M1L06
2M1LO7
2M1L.08
2M3LO01
2EIN11
2EIN12
281N01
251S03
281505
2S3N01
2E2S09
2E2504
2E1NO4
1C21.01
282N01
2M2NO1
2EINO1L
1P1LO1
1C1LO5
1C1LO1
2L2L02
2L1L01
252501
2EINO3
2EINO5
2EINO6
2E1INO7
2E2N04
2E2NO9
2E2S01
2E2506
2E2S07
2E2511
2E2S12
2E2S815
2E2S19
2E4507

C
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& 02B

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

As of April, 1993

DESCRIPTION

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities

Operator Training (Mobilization)
Relocate NP-PS-13 to Pit

Cut Slopes NP-0OP-19

Seal PwW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Cut SP-W0-38 Slopes

Cut SP-W0-14 Slopes

Haul NP-PS-14 to Pit

Interim CMC (Mobilization)
Dewater No. Paguate Pit

Land Surveying-No. Paguate
Build No. Paguate Haul Roads
RPM Office-1st Year Plan

Environmental Monitoring-1lst Year Plan
CMC & Consulting Services-1lst Year Plan

LCC Insurance-Interim Work
L.CC G & A-1st Year Plan
Dewvater So. Paguate Pit
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-W0O-04

Slope NP-HW-25

Slope SP-WO-13A/W0-10

Slope SP-WS-18C/WT-19

Slope SP-WT-03

Slope SP-WT-19A

Slope SP-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
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WORK
PACKAGE
NUMBER

2E2N03
2E2N02
2E2J15
2E3N14
2E3N15
2E3S16
2E3S18
2E2N08
2E3S20
2E3N02
2E3N19
2E3N09
2E3N18
2E1NO2
2E3N10
2E1S02
2EIN10
2E3NO7
2E3S13
2E3S19
2E3N08
1C1LOSA
1P1LO1A
1C1L01A
2M2N01
2M3L02A
2L,2L.02A
2M1%01
252301
255302
255502
2S5N02
2E5S02
2E5S01
2E5NO02
2E5NO1
282502
2E1S03
2E2S18
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of April, 1993

DESCRIPTION

Cut Slopes NP-WS-03

Cut Slopes NP-W0O-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow for SP-PS-01
Shale Borrow for SP-W0-04

Cut Slopes NP-WM-12

SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2

Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Backfill SP-PS-02

NP-WT-10 Pit Backfill

Topsoil to NP-D4

Topsoil to SP-DI1B

Topsoil to SP-D10

Topsoil to NP-DI

PY-91 Environmental Monitoring
POL Proiect Management PY-91
Engineering/Consulting Svecs. PY-91
Surveying PY-91

Training PY-91

LCC Insurance PY-91

Barricade Road Closure PY-91
Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area
Trim S. Paguate Highwalls
Scale S. Paguate Highwalls
Trim N. Paguate Highwalls
Scale N. Paguate Highwalls

Cut Slopes SP-WS-17

SP-PS-02 Additional Volume
Backfill SP-0P-34 (Sh-2)

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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WORK
PACKAGE

NUMBER

2E25817
2E2S16
2E2S14
251501
2E2NO7
2E4NO1A
2E4NO1B
2E3S11
2E2S03
2E2J20
2E3809
2E3J15
2E3S808
2E3803
2E3817
2E3502
2E3514
2E3s01
2E3S21
2E4NO1
2E2J24
2E3NO6
2E3N13
2E3812
251302
2E3507
2E1J06
2E3S05
2E3S06
2E3504
2E1J05
2E3N04
281804
2E4J01
2E2J21
2E3N16
2E1J13
2E2J14
2E2NO1

5.5

As of April, 1993

DESCRIPTION

PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Backfill SP-0P-34 (SP-14)
Backfill SP-0P-34 (D4 East)
Backfill SP-0P-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East
N. Paguate Backfill-West
Topsoil SP-DI11

Cut Slope SP-W0-13B & WS-18A
Cut Slope JP-W0-14
Topsoil SP-D9S

Topsoil to H-1 Mine Area
Topsoil to SP-D8

Topsoil to SP-D3

Shale Cover to SP-14
Topsoil to SP-D2

Shale Cover SP-W0O-13A
Topsoil SP-DI1

Shale Cover SP-WO0-10

Pit Backfill NP-CS-24

Cut Slopes JP-W0O-66

Soil Cover NP-D9

Shale Cover NP-D9

Soil Cover SP-D12

P-10 Closure

Soil Cover SP-D7

Pit Backfill JP-WO0-10
Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D4

Pit Backfill JP-PS-26
Soil Cover NP-D9

Seal Vent Holes

JP-CS-36 to Backfilil
JP-WS-15A Cut Slopes
Shale to NP-D8

JP-W0-03 to Backfill
JP-WO-11 Cut Slopes

Cut Bench NP-WO-01

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
5/92
5/92
5/92
5/92
5/92
9/92
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WORK
PACKAGE
NUMBER

2E3N16
2E3N17
2E3NO1
2E3N11
2E3N02
2E3N12
2T2NO1
2E2322
2E2J327
2E2J05
2E27J03
2E4002
2E2J04
2E3NO5
2E1J14
2E2J28
2E2J26
2E1J07
2E1J02
1PILO1B
1C1LO5B
1C3L03
2L2L028B
2M3L02B
1C1LO1B
2M2J01
2E3J02
2E3J01
2E2J19
2E1J08
2E1J03
2E1J04
2E2J16
2E2012
2E2J13
2E2323
2E3J20

CONFIDENTIAL

5.5

As of April, 1993

DESCRIPTION

PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Shale Cover NP-DS8

Shale to NP-D1OC

Soil Cover NP-D8

Soil Cover NP-DI1O

Soil Cover NP-D7

Soil Cover NP-D6

Ric Moguino Benches

Cut Slopes JP-WS-19 B & C
Cut Slopes JP-WO0-18B & 66C
Cut JP-WO0-72 Slopes
JP-WS-17 to Backfill (dozers)
JP-CS-37/38 to Backfill
JP-PS-22 Cut Slopes

Soil Cover NP-D6

JP-WS-13 & WO-20 Backfill
JP-W0-18C/66C Cut Slopes
JP-W0-18A/66A Cut Slopes
JP-PS-27 to Backfilil
JP-PS-23 to Backfill

POL Project Management PY92
Environmental Monitoring PY92
Paguate Repairs Fund

LCC Insurance PY92
Training PY92

Consulting Service PY92
Jackpile Surveying PY92
JP-D4 Soil Cover

JP-D4 Soil Cover

JP-WO-73 Pit Backfill
JP-W0-07 Pit Backfill
JP-PS-24 Pit Backfill
JP-PS-25 Pit Backfill
JP-WO0-05 Cut Slopes
JP-WO-06 Cut Slopes
JP-WS-08/W0-12 Cut Slopes
JP-D12 Shale Cover

JP-D2 Shale Cover

9/92

9/92

9/92

9/92

9/92

9/92

9/92

9/92

9/92

9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
04/93
04/93
04/93
04/93
04/93
04/93
04/93
04/93
04/93
04/93
04/93
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru the April 17, 1993 survey totalled 23.7 million cubic yards.
The Project continues to run about 15 months ahead of the baselines schedule. No
significant weather problems were encountered. Close sources of shale and topsoil
material have resulted in better than anticipated production results. The use of the
erosion protection construction crew to the Paraje Ditch work has had some
schedule disruption but is not seen as significant. The work will resume in June
pending timely completion of the Paraje Ditch construction.
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6.2 VARIANCE/VARIANCE EXPLANATION

NONE for April, 1993
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--APRIL, 1993

7.2 Thank You Letter from Tim Michael
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXIGCO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: May 7, 1993
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians 11

Ref: INSPECTION REPORT MONTH OF APRIL, 1993

The weather this month was not a factor on the earth moving operations of the Laguna
Construction Company. The Easter Holiday Day was observed this month, LCC shutdown for a
day.

The scrapers are hauling top soil to JP-PS-26, JP-CS-36, JP-WO-12, JP-WS-08, JP-WO-05, JP-
WO-11, JP-WO-10 and to the old crusher area. They are also hauling shale from JP-WS-08 to the
crusher area and to JP-PS-25. They will continue to haul top soil in these and other areas into
May.

The trucks are currently hauling backfill material from JP-WO-07 to JP-OP-41. The trucks will
remain there into May.

The dozers are in several different areas: sloping at JP-WO-04, JP-WO-03, JP-WO-05 and JP-WS-
08, working with the scrapers pushing top soil and shale. Working with the trucks pushing protore
at JP-WO-07 and JP-OP-41. Also sloping waste piles in JP-WO-41, Disking was done on JP-WO-
11 They should be in these places through May.

Work on the Rio Moquino erosion protection has been halted due to work on another contract
and will be resumed when the other contract is done. The Rio Moquino rip rap is about half way
finished.

Air station filters- Filters were taken to TMA\Eberline this month. Filter results have been
received and logged. No other filter results are pending. All air-pumps ran very well. Preventive
maintenance work was done, and the hoses were replaced.

The RGM-2 is running and data is being logged. Problems due to power surges did cause the
RGM-2 to lose a couple of days data this month. We will have Eberline Check it out when they
make their next visit.

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain
within compliance. Other areas surveyed were the crusher area and JP-WO-11. Both areas are
within compliance. Alpha and Swipe measurements were done on equipment. Results have been
received and logged. The cleaned up area at JP-PS-25 was also checked in April. Some hot spots
were found and taken care of by LCC. TLD badges and Radon detector have been exchanged and
results are pending.

Soil and Water West, Inc. have been notified of next months sample time. All water sampling data
is now in and recorded. The data is being supplied to the BIA Hydrologist for analysis and the
quarterly monitoring report. The soil thickness was checked on JP-D4 and the average was 18.7
inches. Soil thickness will also be checked on all finished topsoil areas.
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Inspection Report for the Month of April, 1993 contd.

The Aerial markers have also been attended too this month. Tom Mann is due to take pictures
early in May.

The Technicians are involved with helping the tribal personnel and other tribal departments on
the purchase and use of computers and software. This computer training and software training is
available to all who are interested. We are currently working with the headstart programs on the
operation of Apple MaclIntosh computers.

Tours of the Jackpile Reclamation Project were given to several people this month. Sandia
National labs was given a tour for possibilities in monitoring for the reclamation site. Tim Michael
of Horizon Environmental Services was also given a tour with an interest in the revegetation work.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. Tours given to Sandia National Labs and Horizon Environmental
Services.

2. Computer Training is being provided to all tribal dept.s and is
ongoing.

3. Aerial markers fixed this month picture due next month.

4. TLD badges and Radon Detectors exchanged this month.

FILE: INSP0493.DOC
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HORIZON
'ENVIRONMEN T/A L 1
SERVICES INC. |

" P.O. Box2731: “FARMINGTON, NMV’87499, «  (505) 325-7396 «  FAX: (505) 326-0767

. april 15, 1993 - - PUEBLO OF LAGUNA
T (EE0na
L APR 19 1953

.. Mr.-Jim Olsen s _

P.O. Box 194 ‘ s

-Laguna,‘ NM 87026 - . JACKPILE RECLAMAIION PROJECT
~f_Dear J1m° » ‘ |

iThanks for taking the tlme to explaln the Jackpile Project and for
~showing me parts of the site. . Also, thanks for the copy of your
,'Billings Symp051um paper. -

- It ° appears that the. project is proceeding smoothly and

. economically. ".Perhaps some of the realistic approaches taken in

. " the project will be applled to the requlations resulting from New
&lMex1co s hardrock mlnlng law. e

"As,g‘I mentloned Horlzon has experlence doing -
reclamatlon/revegetatlon work ‘in the Four Corners region, working
for companies ~such as Carbon Coal, Yampa Mining, and El Paso

" 'Natural Gas. If you think that you may be able to use our skills
'@‘1n an area such as vegetatlon monltorlng, please give us a call.

uNYours truly,
‘ '“, HORIZON ENVIRONMENTAL SERVICES, INC.

T %ﬂw

Tim Michael
Project Manager

T TM/dkg'
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